

# Contents

<i>List of Figures</i>	<i>x</i>
<i>List of Abbreviations</i>	<i>xiii</i>
<i>Preface to the Fourth Edition</i>	<i>xv</i>
<b>Part 1: Setting the Scene</b>	<b>1</b>
1 Introduction to Project Management	3
The purpose of project management	3
The nature of project management	6
The project manager	8
Project planning and control	9
People in projects	10
Project culture	11
Integrated and structured project management	12
2 Project Definition and Appraisal	14
Early stages	15
Assembling time and cost data for each strategic case	17
Financial appraisal	20
Sensitivity analysis	25
Conclusion	25
3 Associated Disciplines	26
Procurement and the supply chain	26
Concurrent engineering	29
Cost and management accounting	30
Quality management and engineering standards	33
Project management associations	34
References and Further Reading for Part 1	36
<b>Part 2: Project Organization</b>	<b>37</b>
4 Introduction to Project Organization	39
The elements of organization design structure	39
The basic building blocks of the organization structure	41

Functionalization	47
Integration	49
5 Basic Project Organization Structures	53
Identifying different forms of project organization	53
Dedicated project team organizations	54
Matrix organizations	57
Other organization forms	66
Methods for clarifying organizational responsibilities	67
6 Organizing the Larger Project	70
The importance of the 'internal' project organization structure	70
Small and medium-sized project organizations	71
Larger project organizations	72
Practical aspects of the basic forms in larger projects	76
Delegation of accountability and responsibility	78
Organization and the project life cycle	80
Management contracting	81
Part 2 Summary	89
References and Further Reading for Part 2	91
<b>Part 3: Planning and Scheduling</b>	<b>93</b>
7 Introduction to Planning and Scheduling	95
Processes of planning and control	95
Summary	98
8 The Structured Approach to Planning and Control	100
The functions of structuring	100
Work breakdown structure (WBS)	103
The two-dimensional approach to project structuring	111
9 Structured Project Planning – With the Dimension of Time Included	121
Introduction to planning with critical path networks	121
A precedence network example	124
Hierarchical, multi-level planning	130
Examples of hierarchical planning in practice	136
Planning the very large project	142
10 Resources and Calendars	144
The need for resource scheduling	144
Principles of resource scheduling	145
Setting up the resource-scheduling parameters	151
Multi-project resource scheduling	153
Calendars in project management software	154

11	Planning within Fixed Project Time Constraints	157
	Fast-tracking	157
	Saving project time by crashing the network	162
	Timescale structures for sub-projects in a multi-project programme	165
12	Standard Networks and Templates	167
	Introduction to standard networks	167
	A simple network-based checklist	168
	Construction industry examples of standard networks	169
	Standard macro networks	171
	Standard network modules or templates	172
	Conclusion	177
13	Risk	178
	Introduction	178
	Identifying and assessing risks	178
	Methods for dealing with risks	186
	Planning for a crisis	187
	References and Further Reading for Part 3	189
	<b>Part 4: Managing Projects</b>	<b>191</b>
14	Controlling Progress	193
	The planning and control cycle	193
	Multiple control cycles	198
	Further reflections	202
15	Controlling Costs	206
	Estimates and budgets	206
	Understanding the nature of project costs	207
	Direct purchases	207
	Controls for direct labour costs	209
	Collecting labour costs	209
	Controls for indirect costs	210
	Cost reporting	211
16	Earned Value Analysis	212
	Variance analysis	212
	Principles of performance analysis based on earned value	213
	C.Spec. performance analysis principles	216
	C.Spec. earned value analysis for project Y	218
	Forecasting the final cost	225
	Conclusion	228
17	Handling and Reporting Information for Project Management	229
	Introduction	229
	Primary and secondary information modules	230

	Design of the project management information system (PMIS)	231
	The PMIS and database management packages	232
	Structure and coding	234
	Project design	235
	Change control	236
	Estimating	236
	Materials management system	236
	Cost management or budgeting	239
	Quality management	240
	Data acquisition	240
	Analysis and reporting	241
	Planning and scheduling	243
18	Managing Project Changes	244
	Changes that are not changes	244
	Unfunded changes	244
	Client-funded changes	247
	Non-commercial factors of project changes	249
	Change administration and approval procedures	250
	Change implementation and integration	253
	Less formal procedures for change control	254
19	Centralized or Decentralized Planning and Control	256
	Possible functions and forms of a project support office	256
	Degrees of centralization for planning and control	258
	Arguments for the centralization of planning and control	258
	Arguments for decentralized planning	259
	Distributed, but integrated, project control	260
20	People in Projects	263
	Critical areas	263
	Leadership	264
	Leadership style	265
	Power	269
	Motivation	273
	Team development	277
21	Conflict in Projects	284
	Consequences of conflict	284
	Disagreement or conflict?	285
	Organization structure and conflict	287
	The people factor	289
	Individual and group self-interests	289
	Personality problems	291
	Problem people	294
	The management of conflict	300
	Conclusion: from conflict to teamwork	301

References and Further Reading for Part 4	304
Bibliography	307
<i>Index</i>	309