

*Accelerating
Business and
IT Change:
Transforming
Project Delivery*

ALAN FOWLER AND DENNIS LOCK

GOWER

Contents

<i>List of Figures</i>	<i>vii</i>	
<i>Preface</i>	<i>xi</i>	
<i>Acknowledgments</i>	<i>xiii</i>	
<i>About the Authors</i>	<i>xv</i>	
1	Recognizing Project Success	1
	Introduction	1
	Project management: for failure or success?	2
	Objectives and factors for success in different kinds of project	3
	Imposed numerical targets: no guarantee of success	6
	From idea to benefit hindsight	7
	Conclusion	10
	References and further reading	10
2	Benefits, Business Opportunities and Threats	11
	Projects and their alignment with corporate objectives	11
	Defining the project objectives	13
	Documenting, communicating and using the project portfolio	16
	Conclusion	19
	References and further reading	19
3	Making the Business Case	21
	More than one business case?	21
	How to highlight the benefits – and convince the board	23
	Estimating the benefits	34
	Introducing the dimension of time	42
	Conclusion	47
	References and further reading	47
4	Planning	49
	Attributes of an ideal plan	49
	Setting the time objectives	51
	Penalties for missed deadlines	52
	Building backwards from the project benefits	53
	Accelerating project delivery using fast-tracking and concurrency	58

	Using critical path analysis to express accelerated plans	60
	Conclusion	63
	References and further reading	64
5	Project Authorization	65
	A cautionary tale	65
	Project justification: reviewing the business case	66
	Practical issues	69
	The project initiation document (PID)	72
	Authorization in the organizational context	74
	Conclusion	75
6	Risk	77
	Introduction to risk management	77
	Identifying risks	78
	Risks in estimating	80
	Contingency planning	82
	Establishing a risk management process	83
	Specialized techniques for cause and effect analysis	87
	Conclusion	90
	References and further reading	90
7	Organizing the Project	93
	Organization structures and behavioural theory	93
	Matrix structures	94
	Project team structures	98
	Creating a task force for business change	100
	Organization difficulties and solutions for larger projects	103
	Work breakdown and allocation of responsibilities	106
	Conclusion	107
	References and further reading	107
8	Accelerating the Project: Controlling Progress and Costs	109
	Cost control: a myth exploded	109
	The project manager's role in controlling the project	113
	Skills management	114
	Approach to solutions	116
	Project focus	117
	Time is deep – not long: optimizing concurrency	118
	Conclusion	119
	References and further reading	120

9	Managing Changes to the Project	121
	When is a change not a change?	121
	Change procedures	123
	Contract administration	132
	Conclusion	133
	References and further reading	134
10	Executing the Business Change	135
	Organization changes	135
	Changes to procedures and processes	137
	Focus on IT	138
	Managing the mindsets	139
	Experience-related performance	140
	Push versus pull	142
	Alternatives to the use of force	144
	Inspecting and measuring change	145
	A military example	146
	Conclusion	147
	References and further reading	147
11	Enabling the Business to Change	149
	The impact of change on individuals	149
	The impact of change on unprepared organizations	150
	How do we react to change?	151
	Motivation and incentives	155
	Towards or away from?	157
	Conclusion	159
	References and further reading	160
	<i>Glossary</i>	161
	<i>Index</i>	173