

GOWER HANDBOOK OF PROJECT MANAGEMENT 4TH EDITION

Edited by
J. Rodney Turner

GOWER

Contents

List of Figures	xvii
Notes on Contributors	xxv
Preface	xxxix

1 A Handbook for Project Management Professionals	1
<i>Rodney Turner</i>	
The Gower Handbook of Project Management	3
Other project management knowledge areas	16
General management knowledge areas	18
References and further reading	20

Part I Projects

2 Implementing Strategy Through Portfolios and Programmes of Projects	27
<i>Ashley Jamieson and Peter Morris</i>	
Interaction between projects, programmes and corporate strategy	28
Portfolios, programmes and projects	30
Four case studies of moving from corporate to project strategy	34
Cross-comparison of the case study findings	39
Overall findings and conclusions	43
References and further reading	45
3 Managing Portfolios of Projects	47
<i>Michel Thiry</i>	
What is project portfolio management?	47
Managing tactical benefits and efficiency	50
Prioritizing projects and programmes: corporate strategy and resources	58

Conclusion	69
References and further reading	69
4 Managing Programmes of Projects	71
<i>Michel Thiry</i>	
What is programme management (PGM?)	71
Linking business strategy with projects through programmes	76
The programme management life-cycle	78
Developing the right approaches and methodologies	88
Conclusion	92
References and further reading	93
5 Projects and Project Management	95
<i>Rodney Turner</i>	
The project	96
The value of the project	103
Project governance and management	104
The project-based or project-oriented organization	107
The stakeholders	108
Conclusion	109
References and further reading	109
6 Project Success and Strategy	111
<i>Rodney Turner</i>	
Project success criteria	112
Project success factors	117
A strategy for project implementation	124
References and further reading	127
7 Processes and Procedures	129
<i>Richard Pharro and Colin Bentley</i>	
Method	130
BS6079 a guide to project management	132
PRINCE2	137
ISO 10006: Guidelines to quality management in projects	149
Conclusions	153
References and further reading	154

8	Software Solutions for Project, Programme and Portfolio Management	155
	<i>Chris Dobson</i>	
	Project planning and control tools	155
	Standalone tools	156
	Companion tools	157
	Modular tools	159
	Hosted tools	161
	Methodology tools	163
	In conclusion	164
9	The Project, Programme or Portfolio Office	165
	<i>Jack S Duggal</i>	
	Types of PMO	166
	Functions and purpose of the PMO	167
	Establishing a PMO	171
	The successful PMO	182
	References and further reading	186
10	Maturity for the Project-Oriented Company	187
	<i>Roland Gareis and Martina Huemann</i>	
	Strategy, structure and culture of the project-oriented company	187
	Maturity models	192
	Summary	211
	References and further reading	212
11	Conducting Audits	215
	<i>Martina Huemann</i>	
	Project auditing	215
	Project management auditing	217
	Auditing for the governance of projects	227
	Summary	228
	References and further reading	230
12	Managing the Context – PESTLE	231
	<i>Mark O'Callaghan</i>	
	Definition and implications	232
	Steps in carrying out a PESTLE analysis	240
	Conclusion	246
	References and further reading	246

Part II Performance

13	Managing Benefit	253
	<i>Terry Cooke-Davies</i>	
	The business perspective	254
	The project management perspective	255
	The pivotal role of the executive sponsor	256
	Processes and practices	258
	References and further reading	267
14	Managing Requirements	269
	<i>Mary McKinlay</i>	
	The requirements management problem	271
	What are requirements?	272
	The requirements management process (RMP)	274
	Toolset for requirements management	279
	Conclusions	280
	References and further reading	281
15	Managing Scope – Configuration and Work Methods	283
	<i>Rodney Turner</i>	
	Project definition	285
	Configuration management	292
	Change control	303
	Configuration management through the life-cycle	304
	Goal Directed Project Management	305
	Managing scope of work	310
	References and further reading	311
16	Managing Value	313
	<i>Stephen Simister</i>	
	Understanding value	314
	Value management	314
	The value management process	318
	Summary	324
	References and further reading	324

17	Managing Quality	327
	<i>Rodney Turner and/or Martina Huemann</i>	
	Quality in the context of projects	327
	A five element model for quality	330
	Is quality free?	336
	Diagnostic tools for solving quality problems	337
	IPMA Project Excellence Model	341
	References and further reading	345
18	Managing Project Organization	347
	<i>Erling S Andersen</i>	
	External organizational structures	347
	Internal organizational structures	353
	Responsibility charts	359
	References and further reading	363
19	Managing the Schedule	365
	<i>Dennis Lock</i>	
	Preparation for scheduling	365
	Scheduling the furniture project using a bar chart	368
	Activity-on-arrow critical path networks	372
	Precedence networks	378
	Creating practical logic	382
	Early consideration of resources	383
	Network too big?	385
	Timescale too long	386
	References and further reading	387
20	Managing Cost	389
	<i>Dennis Lock</i>	
	Cost definitions	389
	Principles of cost management	391
	Cost estimating	394
	Cost budgets	402
	Cost monitoring using simple graphs	404
	Milestone monitoring	408
	Cost reporting based on earned value	412
	References and further reading	416

21	Managing Resources	419
	<i>Dennis Lock</i>	
	What resources to schedule	419
	Resource scheduling principles	421
	The role of critical path networks in resource scheduling	424
	Conflict between project time and resource limits	427
	Scheduling project resources with a computer	429
	Output reports from resource scheduling	432
	Some resource timing problems	434
	Multi-project scheduling	436
	Detailed work scheduling within small departments	439
	Benefits	439
	References and further reading	440
22	Managing Risk	441
	<i>Chris Chapman and Stephen Ward</i>	
	The risk management process, RMP	443
	Alternative perspectives	461
	Conclusion	464
	Acknowledgements	465
	References and further reading	465
23	Managing Health and Safety	467
	<i>Jim Pearce</i>	
	An introduction to occupational health and safety	467
	The cost of health and safety	468
	Risk assessment	469
	Risk control	471
	The role of occupational health and safety in project management	475
	Safety policy	478
	References and further reading	481
	Appendix 22.1: Legal requirements	483
	Appendix 22.2: Personal responsibility	490
	Appendix 22.3: Safety practitioner	492
	Appendix 22.4: Construction health and safety	495
24	Managing the Environment	499
	<i>George Zhen Chen and Heng Li</i>	
	Environmental strategy	500
	Environmental principles and impact analysis	508

Pollution prevention	515
Pollution control	532
Pollution reduction	535
Knowledge driven EMS	537
Summary	541
References and further reading	542

Part III Process

25 The Project Life-cycle	549
<i>Chris Dawson</i>	
Three perspectives	549
Project life-cycles	551
Project processes	555
Extended life-cycle models	563
Project management techniques	565
Summary	568
References and further reading	568
26 Project Start Process	571
<i>Roland Gareis</i>	
Perceptions of projects and project management approaches	571
The project management process	577
The project start process	582
Design of the project start	585
Project start without a formal project assignment process	591
Different project starts for different types of projects	592
References and further reading	593
27 Proposal, Initiation, Feasibility and Design	595
<i>Lizz Robb</i>	
Begin with the end in mind	595
Defining the governance structure	596
Developing the plans	599
Initiating document and configuration management	605
Establishing essential project controls	608
Authority to proceed with the project	609
Scalability	609

Conclusion	611
Acknowledgement	611
References and further reading	611
28 Modelling Projects	613
<i>Terry Williams</i>	
What is a model?	614
Why do we need to model – the complexity of projects	615
What makes a good modeller?	620
Conclusion	625
References and further reading	625
29 Managing Implementation, Progress and Performance	629
<i>Dennis Lock</i>	
Essential framework for managing progress	629
Communicating the work programme	632
Starting up	633
Managing progress in various project functions	634
Progress meetings	640
Progress measurement	642
Changes	647
Progress reporting	650
References and further reading	652
30 Project Closure and Aftermath	653
<i>Mark O'Callaghan</i>	
Finishing the work	654
Transferring the asset	656
Winding up project management	659
Project aftermath	661
References and further reading	668
<hr/>	
Part IV People	
<hr/>	
31 Managing Human Resources in the Project-based Organization	675
<i>Anne Keegan, Rodney Turner and Martina Huemann</i>	
HRM challenges in the project-based company	677
HRM practices for the project-based company	682
Additional practices specific to projects and programs	683

	Different practices within the parent organization	691
	Employee well-being	701
	References and further reading	704
32	Developing Project Management Competence of Individuals	707
	<i>Lynn Crawford</i>	
	Approaches to defining competence	708
	Standards for the assessment and development of project management competence	713
	The role of assessment in development of project management competence	717
	Corporate approaches to assessing and developing project management competence	719
	Conclusions	722
	References and further reading	723
33	Developing Project Management Capability of Organizations	725
	<i>Lynn Crawford</i>	
	The need for organizational project management capability	726
	Components of organizational project management capability	727
	Setting a baseline for development	736
	Planning and implementing a project management improvement program	737
	Continuous improvement of organizational project management capability	740
	References and further reading	748
34	Managing Teams: The Reality of Life	751
	<i>Tony Reid</i>	
	Results through team working	752
	Practical guidelines	752
	Further opportunities for growth	760
	References and further reading	768
35	Leadership	769
	<i>David Partington</i>	
	Theories of leadership	770
	The trait school	771
	The behavioural school	774

	The contingency school	775
	The visionary school	779
	The competency school	781
	Conclusion	784
	References and further reading	784
36	Managing Stakeholders	791
	<i>Bill McElroy</i>	
	Principles	792
	The stakeholder management process	795
	Hints and tips	812
	Conclusion	812
	References and further reading	813
37	Managing Communication	815
	<i>Ralf Müller</i>	
	A model for communication on projects	816
	Modes of communication	819
	The process of managing communication	822
	Typical communication practices	834
	Conclusion	836
	References and further reading	837
38	Managing Conflict, Persuasion and Negotiation	839
	<i>Bob Graham</i>	
	Avoiding conflict	840
	Developing an influence strategy	841
	Resolving conflict	847
	The power and value of information	849
	Summary	852
	References and further reading	853
39	Managing Culture	855
	<i>David Rees</i>	
	Definitions and concepts of culture	855
	Culture in business	856
	Managing culture in project organizations	860
	The culturally fluent project organization	864
	The culturally fluent project manager	867

Managing cultural diversity in project teams	869
Organizational strategies for leveraging cultural assets	875
The management of culture in your projects?	876
References and further reading	876
40 Ethics	879
<i>Alistair Godbold</i>	
Ethics and project management	881
Ethics as a differentiator	884
Ethical theory	885
Ethics abroad	889
Practical help	891
Conclusions	892
References and further reading	893
Index	895