

GOWER HANDBOOK OF PROGRAMME MANAGEMENT



Geoff Reiss
Malcolm Anthony
John Chapman
Geoff Leigh
Adrian Pyne
Paul Rayner

GOWER

List of tables

1.1	Differences between programme and project management	23
2.1	Stages of the programme lifecycle	43
3.1	Programme governance vs. corporate governance	183
3.2	Key dates in the Zuiderzeewerken programme	190
4.1	Comparison of delegation and loan models	218
4.2	The delegation model	228
5.1	Examples of time savings achieved as a result of the EDRM system	256
9.1	Amendment history	389
9.2	Table of abbreviations	390
9.3	Table of document references	390
11.1	Comparison of two sample projects	447
12.1	Amendment history	489
12.2	Table of abbreviations	491

List of figures

1.1	The role of programme and project management encapsulated	8
1.2	Relating projects, programmes and benefits	10
1.3	The value path	12
1.4	A typical cost comparison graph	15
1.5	High Level Benefits Management Process Model – V2	15
1.6	Relating benefit, change, programme and project management	18
1.7	The relationship between US and UK terminology	19
2.1	The overall programme management process	33
2.2	The programme lifecycle using process-based conventions	35
2.3	The context of programme management	36
2.4	Programme conventions	39
2.5	The programme management process in more detail	41
2.6	The Start-up process	45
2.7	The Start-up process steps	47
2.8	Example of a work group template	57
2.9	Example structure for a programme brief, with one section (‘Vision statement’) completed	60
2.10	The Define process	68
2.11	The Define process steps	69
2.12	Evaluating external influences (a similar diagram can be produced for positive impacts)	72
2.13	Evaluating change management capabilities	73
2.14	Structuring the programme decision tree	74
2.15	Example of a work group template used to show the relationship between the changes required and organizational functions	76
2.16	Example of a work group template used to show the relationship between the changes required and benefits	77
2.17	Benefits breakdown structure	80

2.18	Benefits flow diagram (note that the boxes are <i>not</i> yet projects)	82
2.19	A simple programme plan (the workgroups from the benefits flow diagram above have now been arranged into three projects)	84
2.20	Example template for a business case	86
2.21	Programme organization structure	91
2.22	Example of the structure of a programme definition	92
2.23	The Establish process	99
2.24	The Establish process steps	100
2.25	Example template for a tranche plan	105
2.26	Example template for a business profile	108
2.27	Example of a stakeholder map	111
2.28	Example of a communications strategy and plan	111
2.29	The Manage process	119
2.30	The Manage process steps	120
2.31	Example template for a programme highlight report	128
2.32	Example template for an end of tranche report	137
2.33	The closure process	146
2.34	The closure process steps	148
2.35	Example template for an end programme report	154
2.36	Format for arranging requirements into work groups	160
2.37	Example of requirements aligned to strategic objectives	160
2.38	Example of requirements aligned to business functions	161
3.1	Various levels of organization and structure required for effective programme management	166
3.2	Alternative example of organization levels above a programme team	167
3.3	Example of a programme structure	169
3.4	Typical programme organization chart	172
3.5	Governance takes place at many levels	185
3.6	Sketch map showing key elements of the Zuiderzeewerken	191
3.7	Example of use of proof of concept tranche	194
4.1	Planning in delivery and change programmes	205
4.2	Planning of a single delivery project	206
4.3	Planning of multiple change projects	207
4.4	Typical progress on physical deliverable	210
4.5	Typical progress on non-physical deliverable	210
4.6	Functional teams	214
4.7	Functional teams, projects and work packages	214
4.8	Project plan at the work package level	216
4.9	Project plan at the resource level	216
4.10	The consolidation model	223

4.11	Pie chart showing the distribution of work	238
4.12	Trend chart	239
4.13	Statistically derived trend chart	241
5.1	Relationships between project deliverables, programme capabilities and business benefits	246
5.2	Example of a benefit chain showing how 'soft' benefits might be converted into 'hard' benefits	251
5.3	Examples of general programme objectives converted into specific benefit targets	252
5.4	Template for a balanced scorecard	253
5.5	Example of benefit model showing relationship between IT capabilities and reduction in litigation risk within a hospital	258
5.6	Possible benefit profile for accessing a new website to provide product information	259
5.7	Example of possible benefit monitoring report, using Red, Amber and Green to indicate benefit realization status	260
5.8	Benefit management's biggest pain	263
5.9	Programme management's biggest pain	263
5.10	A typical organizational structure, showing how the various positions involved in benefit management inter-relate	265
5.11	Benefit management process, showing changes in level of identified benefit by programme stage	267
5.12	Sample time plan for activities within a large programme leading to the creation of a benefit strategy	270
5.13	Pivot table for activities leading to creation of benefit strategy	280
5.14	Revised time plan to allow for review of benefit strategy by main board of directors	282
5.15	Revised pivot table for activities leading to the creation and approval of a benefit strategy	283
5.16	Relationship between benefits strategy, component project and benefit realization	284
5.17	Updating project business case	286
5.18	Business case and programme office	286
5.19	Business case and programme communications	288
6.1	Biggest pain in current or most recent programme	297
6.2	Example of counter-productive approach to controlling team contact with stakeholders	299
6.3	Overall stakeholder management process	300
6.4	Part of an initial stakeholder map	304
6.5	Part of an initial stakeholder communications plan	304

6.6	Example of part of a final stakeholder map	305
6.7	Example stakeholder matrices showing change in support over time	306
6.8	Examples of communication media usually available within a programme	308
6.9	Example of pairing arrangements between programme staff and key stakeholders within client organization	310
6.10	Possible questions to ask stakeholders to ascertain their specific interests	318
6.11	Example of the power of politics	320
6.12	Example of the importance of recognizing stakeholder status	322
6.13	Examples showing the need for care with opinions held within stakeholder analyses	322
6.14	Example of counter-productive managerial behaviour	326
6.15	Example of effective stakeholder management episode	327
7.1	Basic issue and risk management processes	330
7.2	Example of issues register	332
7.3	Example of a summary risk management profile	335
7.4	Example of a Monte Carlo probability profile	337
7.5	Risk management lifecycle	338
8.1	Context diagram of the programme assurance function	354
8.2	Overview of the programme quality strategy and its relationship to other programme and project documentation	356
8.3	Outline relationship between various quality documents and testing activities	360
8.4	Example of the breakdown of specialist components of a landscaped garden project	361
8.5	Example of a product description showing quality requirements and the specific tests, checks or reviews needed to verify achievement of those requirements	363
8.6	Summary of the structure of an industry-wide change initiative	365
8.7	Typical quality organization within a large programme	369
8.8	Typical relationship between various categories of quality cost as spending on prevention increases	375
9.1	Configuration management relationships within a simple programme	379
9.2	Example of configuration register	380
9.3	Possible document creation and review process	381
9.4	Outline lifecycle diagram	388
9.5	Principal stages of the receipt process	391

9.6	The integration process	393
9.7	The acceptance process	395
9.8	Possible stages in the OR process	396
10.1	The communication cycle	402
10.2	A typical programme process report cycle	404
10.3	Milestones trend chart	407
10.4	Maslow's hierarchy of needs	409
10.5	Model of motivation	411
10.6	Example of part of ABCA 'Canteen Questionnaire'	420
10.7	Responses to 'Canteen Questionnaire' showing how distribution of survey responses matches distribution of roles within the organization as a whole	421
10.8	Example of analysis: Knowledge of improvement procedure	421
11.1	Information flows in two directions between programmes and the host accounting function	430
11.2	Financial control cycle	432
11.3	Allocation of costs to cost objects, that is, products	436
11.4	Evaluation of costs and benefits	437
11.5	Example periodic cost and benefit report	441
11.6	Spent, committed and planned costs	443
11.7	Spent, committed and planned costs – additional exposure	443
11.8	Example programme cost and benefit report	448
11.9	General information for Project 1	450
11.10	PV, EV and actual expenditure for Project 1	450
11.11	SV and CV for Project 1	451
11.12	Performance indexes for Project 1	452
11.13	ECC for Project 1	453
11.14	Checklist of key programme accounting and financial control activities	474
12.1	Sources of changes to scope	478
12.2	Initial change management processes	492
12.3	Later stages of the change procedure	495
13.1	Programme management environment	503
13.2	Showing how programmes relate to strategy and projects	506
13.3	The programme office can provide valuable service to programmes	508
13.4	Communication between multiple programme and project offices	509
13.5	Consolidation model	516
13.6	Centralized planning model	517
13.7	Direct update model	519
13.8	Collaboration tools	520

13.9	Some examples of interfaces between the programme office and other functions	523
14.1	Knowledge management process model	530
14.2	Example knowledge acquisition plan	534
14.3	Knowledge management approach	537
14.4	Knowledge management quick reference	545
15.1	Copyright notice of the PMMM	550
15.2	Example of part of the questionnaire for the PMMM	553
15.3	Example of programme profile from the PMMM	554
15.4	Profiles for well-established and newly established programmes	556
15.5	'Before' and 'after' profiles	557
15.6	Comparison of average ratings – IT-based vs. non-IT-based programmes	557
15.7	Comparison of average ratings – public sector vs. private sector programmes	558
C1	Current staff structure	669
C2	Target staff structure	669
C3	Financial appraisal	674
C4	Programme organization	676
C5	Project portfolio shows dependencies	677
C6	Programme plan and benefit forecast	684
C7	Resource plan	685
C8	Benefits model	689
C9	Benefits breakdown events	689
C10	Benefits breakdown flow	690
C11	Benefits curve	690