




Contents

List of Figures	vii
List of Tables	ix
Foreword	xi
Acknowledgement	xiii
Preface	xv
1. Earned Value – What and Why	1
2. Origins and History	8
3. Terms and Methodology	18
4. Work Breakdown Structures	39
5. Plans and Budgets	50
6. Data Structures and Reporting Relationships	60
7. Managing With Earned Value Data	73
8. Software for Earned Value Methods	98
9. Implementing Earned Value Methods	109
Appendix 1: Terms Used Within Earned Value Methods	118
Appendix 2: Earned Value Management Systems Criteria	123
Appendix 3: Formulae Used for Earned Value Calculations	126
Index	128



List of Figures

1.1	Adding the value generated as time passes gives a greater insight into the project than simply comparing the planned and actual values. The worth in financial terms associated with the value generated is termed the 'earned value'	2
1.2	The range of application of earned value principles as seen in the USA	5
1.3	Benefits associated with earned value methods as seen in a British survey	6
2.1	An example of an earned value progress report from <i>Prestige PC</i> dating from 1990	16
3.1	The relationship between the plan and the costs over time	19
3.2	Planned and actual expenditure for a project at the mid-point of its life	20
3.3	Adding an assessment of progress gives further meaning to the project position	21
3.4	The earned value is estimated from the actual achievement based on the original costs	22
3.5	Earned value assessment for a project that is running ahead of schedule	23
3.6	Cost and schedule variances	24
3.7	Schedule slippage can be established from the earned value and the planned S-curve	25
3.8	The Cost and Schedule Performance Indices	26
3.9	Calculating the end conditions from the BCWS, BCWP, ACWP, CPI and SPI	27
3.10	The initial view of the project before work commences	28
3.11	The position of the project at the end of Month 3	29
3.12	Predicted position at project completion based on earned value measurements and formulae	31
3.13	Assessing schedule performance from earned value cost measurements can be improved if the time dimension is put back into the calculation	37
4.1	Top-level work breakdown structure for a housebuilding project	41
4.2	Expanded work breakdown structure for a housebuilding project	42
4.3	Expanded work breakdown structure with allocation of work	43
4.4	Partial work breakdown structure	44
4.5	Alternative work breakdown structures	46
4.6	Hybrid work breakdown structure showing the different levels of interest and how they are summarized upwards	47
4.7	Work breakdown structure used on the Concorde project	47
5.1	The project cycle of activities	51
5.2	Generating an initial plan for both activities and costs	53
5.3	Build-up and allocation of contingency to various budgets as used on some UK projects	56
5.4	Allocation of contingencies and budgets from DODI 7000.2	57

viii Using Earned Value

6.1	Organization structure for C/SCSC reporting according to the US Department of Defense in DODI 7000.2	61
6.2	Simple expansion of the Cost Accounts in the RAM can lead to a complex relationship between the basic data structure and the project plan	62
6.3	Functional work breakdown structure based on a matrix	66
6.4	Basic task logic is derived from the work breakdown structure	69
6.5	Detailed task logic is derived from the basic logic by breaking down the major tasks into minor tasks or activities	69
6.6	Satisfying both customer and company requirements may need a software package that can handle multiple WBS codes	71
6.7	Organization and information relationships for earned value performance measurement	71
7.1	Plotting the Cost and Schedule Variances against time can show a trend, if there is one	79
7.2	Relationship between BCWS, BCWP, ACWP and the cost and schedule performance indices	80
7.3	Alternative project positions indicated by the movement of the CPI and SPI	81
7.4	Cost and Schedule Performance Indices plotted against each other on a quadrant diagram	81
7.5	The behaviour of the performance indices	83
7.6	Slip diagram techniques can be used to forecast the end conditions for both time and cost by tracking variations in the EAC and the estimated completion date at each reporting point	88
7.7	A project status report for a work package	90
7.8	The effect of front-end loading can disguise a potential cost overrun during the early part of the project	93
7.9	The 'rubber baseline' – continuous revisions to the budget timing can also disguise a potential cost overrun	93
7.10	Options for revising the project cost baseline to reflect the current situation	95
8.1	The basic input screen for <i>Cobra</i>	102
8.2	Four different forecasting methods have been used to estimate the final cost (EAC) of work package No. 1.0.01 1410 01	103
8.3	Cost Performance Report (CPR) generated by <i>Cobra</i>	104
8.4	Tracking of budget and actual costs over time in <i>Cobra</i>	105
8.5	Earned value report from <i>Primavera Project Planner P3</i>	107

List of Tables

3.1	Expenditure plan	29
3.2	Position at the end of Month 3	29
3.3	BCWP calculation at Month 3	30
3.4	Earned value calculations using the additional formulae	34
3.5	Example of the possible error in calculating the Estimated Time to Completion (ETTC)	35
4.1	Chapter numbers for the main work blocks within the Concorde work breakdown structure	48

