

Training for Project Management

Volume 2: Methods and Techniques

Second Edition

IAN STOKES

GOWER

Contents

Introduction	1	
<i>Project management standards</i>	1	
<i>Planning and control techniques</i>	4	
<i>Value analysis and functional analysis</i>	6	
<i>Risk analysis</i>	8	
<i>Project planning</i>	10	
<i>Project estimating</i>	14	
<i>Process improvement</i>	15	
<i>Resource levelling</i>	15	
<i>Project portfolio management</i>	17	
<i>Performance measurement</i>	18	
<i>Earned value analysis</i>	20	
<i>Project auditing</i>	22	
<i>Project meetings</i>	23	
<i>Change management</i>	24	
<i>Change orders</i>	25	
<i>Organizational aspects</i>	28	
<i>How to use the activities and exercises</i>	29	
<i>Skills matrix</i>	32	
<i>Activity and exercise skills grid</i>	33	
PART I		
VALUE ANALYSIS, RISK ASSESSMENT AND PROJECT OPTIMIZATION	35	
Activity 1	Functional analysis	37
Activity 2	Risk analysis	47
Activity 3	Kick out waste	61
Activity 4	Petro-world resource levelling	65
Activity 5	Paper plane engineering	79
Activity 6	Ball-passing revolution	83
Activity 7	Blues	87
Part II		
PLANNING AND ESTIMATING	91	
Activity 8	The carpet layers	93
Activity 9	Home construction kit	107

Activity 10	White wedding and used car	127
Activity 11	Systems development	159
Activity 12	How much does it cost?	183
Activity 13	The highest mountain in Australia	191
Activity 14	The Temple of Oova	195
Activity 15	Simple planning exercise	205
Part III	MEASURING PROGRESS, TESTING AND VALIDATION	217
Activity 16	Painting the flat	219
Activity 17	100 per cent or bust	233
Activity 18	Productivity analysis	239
Activity 19	C/SCSC: the 35 Department of Defense criteria	251
Activity 20	Change of holiday contract	271
Activity 21	Route planner	281
Activity 22	Progress iterations	287
Part IV	MANAGING PRIORITIES AND ORGANIZATIONAL OBJECTIVES	295
Activity 23	Project audit framework	297
Activity 24	Balanced portfolio	303
Activity 25	Heavyweight project managers	311
Activity 26	Exceptional accountability	319
Activity 27	Obstacles to project management	323
Activity 28	Consultancy mission	333
Activity 29	Steps to change	341
Activity 30	Project management software selection	351
Activity 31	It's about time	357
Part V	INTEGRATING PROJECT MANAGEMENT SKILLS	365
Activity 32	Egg-box micro-project	367
Activity 33	Bridge micro-project	377
Activity 34	Kit construction micro-plan	391
Activity 35	Project script	397
Activity 36	The autonomous team activity	401
Activity 37	Project steps	405
Activity 38	Project quiz	415
Activity 39	Project entrepreneur	427
	<i>Recommended reading</i>	433