

Contents

<i>List of Figures</i>	viii
<i>List of Tables</i>	x
<i>About the Authors</i>	xi
<i>Foreword</i>	xiii
<i>Preface</i>	xv
<i>Acknowledgements</i>	xvii
Part 1: The Evolution of Project Management and the Need for a New Approach	1
1 The Evolution of Project Management	3
Business change	7
2 The Other Side of the Coin – Today’s Account Manager	10
The account manager as business partner	11
The client’s business objectives	16
The client’s view of the business partner or account manager	17
The process of approving business cases	20
Procurement policies	22
Global project management	23
Account planning guidelines	24
Review	28
3 What Attributes Does a Relationship Manager Require?	30
Functional tasks and responsibilities	30
Skills	39
Target project nomination	45
Review	53
4 Relationship Management Specifics – Is the Project Viable?	56
The emergence of the project definition	56
Financial considerations	60
Statement of needs	61
Timescale	64
The decision	66
Capability	71
Success track record	73
Asking the tough questions – the suggested approach	75
Review	76

5	Having Established Project Viability, Will We Be Successful?	79
	Exclusives	79
	Relationship	84
	Competition	87
	Prestige and cost	93
	Combining qualification techniques	98
	Review	100
6	The Project Side of Relationship Management	103
	The relationship manager	103
	Project life cycle	103
	Business case	107
	Owner of the business case	108
	Project methods	112
	Programme management	113
	Benefits management	114
	Review	117
7	How to Identify a Relationship Manager	119
	Profile of the ideal relationship manager	122
	Elements of transition to relationship management	125
	The relationship manager's job description	129
	Case study	132
	Review	137
Part 2 Key Project Management Concepts of Which a Relationship Manager Should Be Aware		141
8	General and Strategic Topics	143
	Is it a project?	143
	The project context	145
	Programme management	148
	Project management	148
	Project quality	156
	Review	158
9	Control and Technical Topics	161
	Scope	162
	Quality and risk	164
	Time schedule and phasing	166
	Calculating the duration	168
	The Gantt chart	172
	Resource management	173
	Budgeting and cost management	175
	Completing the project plan	178
	Change control	180

Measuring progress	181
Configuration management	183
Review	184
10 Commercial, Organization and People Topics	187
Leadership	188
Teamwork	189
Conflict management	194
Negotiation	195
Project communications	196
Procurement	198
Legal awareness	200
Review	201
11 The Future of Relationship Management	204
<i>Appendix: Answers to the Self-Assessment Questionnaires</i>	207
<i>References</i>	219
<i>Index</i>	221