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Peter Marsh’s book has long been recognized as a standard work. With its emphasis on the commercial aspects of 
contracting, this book represents an eminently practical guide to this complex subject for purchaser and contractor alike. 
This new edition has been brought fully up to date to reflect recent changes in case law and legislation, the major change 
being the passing of the Housing Grants, Construction and Regeneration Act 1996. The book also charts changes to 
model forms of contract conditions, in particular the new PACE forms of government contracts. Contracts covered are 
those for the construction of buildings and civil engineering works, the supply and installation of mechanical, electrical and 
process plants and also for computer system and facilities management.  Methods of contracting, including PFI schemes, 
are critically examined and reference is made to the Government’s latest thinking on prime contracting. 

As in previous editions, this book covers contract planning and contract administration, deals with both the preparation 
and the appraisal of tenders and explains in detail how to draft the key clauses in a contract to ensure the maximum 
advantage.  In this revised version, Contracting for Engineering and Construction Projects will continue to serve the needs 
of purchasing and contracts staff, engineers, quantity surveyors, project managers and legal advisers seeking a reliable 
source of guidance.

Contents
Contract Planning: Planning process; The contract plan; Legal issues arising from the contract plan. Tendering and 
Placing the Contract: Competitive tendering; Single tender negotiation; Planning the tender; Joint ventures and consortia; 
Tender preparation; Tender appraisal; Placing the contract. Terms and Conditions of Contract: Standard terms of contract 
- I; Standard terms of contract - II; Contract price; Terms of payment; Time for completion; Sub-contracting; Delivery; 
Defects - guarantees and remedies; Insurance and indemnity; Functions of architect/engineer/project manager and the 
purchaser; Variations in price and time; Claims and their negotiation; Dispute resolution; Particular forms of contract. 
Appendices: Draft instructions to tenderers for a plant contract; Bid desirability questionnaire; Questionnaire for site visits; 
Index.
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